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May 25, 1991 

Mr. Robert E. Swale, RPM 
Mail Code SHS-11 
U.S. EPA, Region V 
230 South Dearborn 
Chicago, lllinois 60604 

RE: Deliverable Schedule 
Second Draft - RI Report 
American Chemical Services NPL Site 
Griffith, Indiana 
Project# 60251 

Dear Mr. Swale: 
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This letter is to summarize the telephone conversation we had this morning to 
schedule the completion of the second draft of the RI Report for the ACS NPL 
Site. This is an update of the schedule proposed in the letter from Warzyn dated 
May 3, 1991. Since that time, we met Agency representatives on May 16, 1991, and 
participated in a conference call on May 22. At the May 16th meeting we 
discusse.:! the majority of the issues in your comment letter and heard from David 
Charters regarding the requirements for the ecological assessment. On the May 
22nd conference call with you and Pat VanLeewan, we discussed the baseline risk 
assessment issues. 

We have agreed on the following schedule for developing the final RI Report. 

June 14, 1991 

July 1, 1991 

Warzyn will submit the second draft of the RI report, 
including all Chapters and Appendices except the Section 7, 
the Baseline Risk Assessment and the Ecological 
Assessment. 

Warzyn will submit the second draft of the Baseline Risk 
Assessment and Ecological Assessment. 

Thank you very much for the time you have spent to clarify your review comments 
and Agency concerns regarding the final RI Report. Please do not hesitate to call if 
with any questions or comments. 

Respectfully Submitted, 
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ProJect Coordmator 
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